


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
BNSF Galena Derailment - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #10
Progress
BNSF Galena Derailment
E15510
Galena, IL
Latitude: 42.3744730 Longitude: -90.4443060

To: Richard Karl, EPA
Sam Borries, EPA
Jason El-Zein, EPA
USCG Fund Center, USCG
Kevin McCormack, USCG
USCG Sector Upper Mississippi, USCG
Ed Britton, US F&WS
Russell Engelke, US F&WS
Lisa Williams, US F&WS
Robert Burr, US DOI
Valencia Darby, US DOI
Wayne Babcock, US DOI
Greg Schweitzer, NOAA
Kip Willis, US DOT FRA
Mark Razny, DOT PHMSA
Bruce Everetts, lllinois EPA
Blaine Kinsley, lllinois EPA
Jeff Guy, lllinois EPA
Captain Laura Petreikis, Illinois DNR
Steve Shults, lllinois IMT
Chief Randy Beadle, Galena FD
Chuck Pedersen, Jo Daviess County EMA

From: Jaime Brown, OSC
Date: 3/24/2015
Reporting Period: 3/20/2015 - 3/24/2015

1. Introduction
1.1 Background
Site Number: E15510  Contract Number:
D.O. Number: Action Memo Date:
Response Authority: OPA Response Type: Emergency
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Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date:  3/5/2015 Start Date: 3/5/2015
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E15510 Reimbursable Account #: Z5PL

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
See POLREP #5

1.1.2.1 Location
See POLREP #5

1.1.2.2 Description of Threat
See POLREP #5

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #5

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The water treatment system deployed to treat contact water from the excavation area was constructed
and tested. A contract was awarded and excavation of contaminated soils is underway. Remaining US
EPA personnel demobilized and field oversight personnel from lllinois EPA are on site to oversee the
excavation.

2.1.2 Response Actions to Date
During this reporting period, the following field activities took place:

- Daily surface water samples continued to be taken at the source and upstream/downstream locations;

- Roadway repairs & maintenance continued on roads to & from the Site, particularly on Pilot Knob Road;
- A water treatment system was assembled at the Site to treat contact water during excavation activities;
and

- Heavy equipment was mobilized & excavation of contaminated soils commenced.

There continues to be no visual or monitoring data evidence to indicate that any spilled product has
impacted either the Galena or Mississippi Rivers.

To date, the following environmental monitoring & sampling has taken place to determine impacts to the
environment:

- 4300 real-time air monitoring readings were taken (3/5 - 3/11) at 9 fixed locations for VOCs & PM2.5;
- 75 air samples were collected & analyzed in a laboratory for VOCs & PAHS;

- 143 soil samples from 39 borings were analyzed in a laboratory for PNAs, BTEX & TPH (DRO/GRO
/ERO);

- Surface water samples were taken daily at the source (wreck site), 4 upstream & 5 downstream
locations (3/7 - 3/11) for field parameters (depth, flow, temp, DO, ORP, conductivity & pH)

and VOCs, PNAs, BTEX, TPH (DRO, GRO, ORO) analysis in a laboratory; and

- Surface water sampling continues daily at the source, 2 upstream & 2 downstream locations (3/11 -



present).

River levels were tracked throughout the response in the Galena River at Buncombe, WI and in the
Mississippi River at Dubuque, lowa and Bellevue, lowa. Monitoring, sampling and river level data can
be found in summary form in the 'documents' section of the website.

There were no injuries at the Site or wildlife impacts reported during the reporting period.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See POLREP #5

2.1.4 Progress Metrics (totals to date)

Waste Stream Medium | Quantity Manifest # | Treatment | Disposal
Crude oil liquid 223,795 gal | TBD staged TBD
Oil/water mixture liquid 27,825 gal TBD staged TBD
Contaminated soil | solid TBD TBD staged TBD
Tanker cars solid 12 NA salvage scrap

2.2 Planning Section
2.2.1 Anticipated Activities

- lllinois EPA and US EPA will coordinate in oversight of continuing response activities to ensure
protection of public health & the environment;

- Excavation & backfilling activities will be completed;

- Planning will commence to develop a restoration plan for the impacted area; and

- BNSF will continue containment/monitoring of the release.

2.2.1.1 Planned Response Activities

Response activities continue under the IAP for OP#10 until 0700 hrs on 3/25/2015. The Unified
Command will formally dissolve on 3/25/2015 and no further IAPs are anticipated. US EPA transitioned
oversight of excavation operations to lllinois EPA Project Manager Jeff Guy on 3/20/2015.

2.2.1.2 Next Steps

lllinois EPA and US EPA will coordinate in oversight of continuing response activities. US EPA and lllinois
EPA representatives plan to attend an 'After Action Report' coordination meeting on 3/27/2015 in Galena,
lllinois.

2.2.2 Issues

Correspondence was sent on 3/24/2015 from US EPA to lllinois EPA indicating that the water treatment
plant on site to treat contact water from the excavation area is exempt from NPDES permitting
requirements pursuant to Section 311 of the Clean Water Act, 40 CFR Part 122.3(d) of the NPDES
regulations, and the NCP until the excavation & backfilling activities are completed.

2.3 Logistics Section
A command post is located off of Pilot Knob Road to support ongoing response activties.
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2.4 Finance Section

2.4.1 Narrative
The approved cost ceiling for overall response under FPN #E15510 remains at $250,000.




The cost ceiling for a TDD to START contractor Tetra Tech EM is being increased to $75,700. The EPA

Mobile Command Post was demobilized by ERRS contractor EQM under an existing Task Order.

Estimated Costs *

Budgeted |Total To Date | Remaining |% Remaining
Extramural Costs
ERRS - Cleanup Contractor $7,000.00 $6,000.00 $1,000.00 14.29%
START $75,700.00 $60,000.00 $15,700.00 20.74%
USCG Atl Strike Force $30,000.00 $25,000.00 $5,000.00 16.67%
Intramural Costs
USEPA - Direct $75,000.00 $52,000.00 $23,000.00 30.67%
Total Site Costs $187,700.00| $143,000.00 $44,700.00 23.81%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are still held each day for individual contractor personnel by their respective field
supervisors.

2.5.2 Liaison Officer
A briefing for Congressional representatives was held on 3/23/2015.

2.5.3 Information Officer
US EPA to respond to press inquiries and requests for interviews and information related to the incident
upon request. A website for the incident (see link in Section 6.2) continues to be updated.

3. Participating Entities

3.1 Unified Command

The UC will formally dissolve on 3/25/2015. The lllinois EPA representative from the lllinois Site Remediation
Program (Jeff Guy) is managing the remediation phase of the response with assistance from field personnel
from the lllinois EPA Rockford Field Office.

3.2 Cooperating Agencies
See POLREP #5

4. Personnel On Site

FEDERAL: 0*
STATE: 1

BNSF: 1
CONTRACTORS: 20
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TOTAL (estimated): 22

*OSC Kimble demobilized from the Site on 3/24/2015 @ 0800hrs.

5. Definition of Terms

bgs below ground surface
BNSF Burlington Northern Santa Fe
BTEX Benzene, Toluene, Ethylbenzene, Xylene

CTEH Center for Toxicology and Environmental Health LLC
CWSs Clean Water Act

DO Dissolved Oxygen

DRO Diesel Range Organics

ERO Extended Range Organics

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

GRO Gasoline Range Organics

HASP Health & Safety Plan

IC Incident Commander

ICP Incident Command Post
ICS Incident Command System
IMT Incident Management Team
MCP Mobile Command Post

NCP National Contingency Plan

NPDES  National Pollution Discharge Elimination System
NRC National Response Center

OoP Operational Period

OPS Operations Section Chief

ORO Oil Range Organics

ORP Oxidation Reduction Potential

0OsC On-Scene Coordinator

PAH Polycyclic Aromatic Hydrocarbon
PM Particulate Matter

PNA Polynuclear Aromatic Hydrocarbon
POLREP Pollution Report

SDS Safety Data Sheet

Sitrep Situation Report
START Superfund Technology Assessment and Response Team

TDD Technical Direction Document
TPH Total Petroleum Hydrocarbons
ucC Unified Command

US FWS United States Fish & Wildlife Service
VOC Volatile Organic Compound

6. Additional sources of information

6.1 Internet location of additional information/report
http://www.epaosc.org/bnsfgalenaspill.

http://www2.epa.goV/il/galena-train-derailment

6.2 Reporting Schedule
The next POLREP will be issued at the conclusion of excavation & backfilling operations.
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7. Situational Reference Materials




No information available at this time.
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